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December 22, 2000

US EPA Region VIII

Attn. Mr. Paul Peronard, SEPR-EP
On-Scene Coordinator

999 18th Street, Suite 500

Denver, CO. 80202-2466

501 Mineral Avenue
Libby, MT 59923

RE: US EPA Region VIII Unilateral Administrative Order (UAO) No. CERCLA-8-2000-
10, Libby, Mt. Export Plant Weekly Report for the two week period December 15
through December 28, 2000.

Dear Mr. Peronard:

Per the above referenced Unilateral Administrative Order, please find attached a weekly

report describing the activities that occurred during the weeks of December 15 through

December 28, 2000, at the Libby, Mt. Export Plant.

Please call if you have any questions concerning this submittal.

Sincerely,

l 0.

F ©r \f\‘hu_ S‘LOJ
Mr. Jim Stout
Site Project Manager
Attachment
cc: John Constan Montana DEQ
Ken Lund Holme, Roberts & Owen
Bob Mariam W.R. Grace
Karen Brown W.R. Grace
Ray Lidstrom URS
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December 22, 2000

US EPA Region VIII

Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator

999 18th Street, Suite S00

Denver, CO. 80202-2466

501 Mineral Avenue
Libby, MT 59923

Dear Mr. Peronard:

Progress Report for the Weeks of December 15 — December 28, 2000

The Weekly Progress Report for the period of December 8 — December 14, 2000 was
submitted to the EPA and State on December 15, 2000.

At Export Plant

e Back-filling activities at the Export Plant have been discontinued for the season.

At Millwork West

e Restoration plans for the interior of the Planer Shop have been submitted to the EPA for
approval.

e A quarter page add indicating the Millwork West move continued in The Western News
newspaper.

e A television add indicating the Millwork West move continued to run.

At Mine Disposal Site

e No progress to report.
Problems and Issues

e None

Analytical Data Received

e None
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Material Movement and Disposal
e None.
Health and Safety
e None.
Anticipated Developments Next Week
e None.

Planned Resolutions or Anticipated Problems

e None.
Schedule

e A building restoration plan will be completed by January 18, 2001.
e URS personnel will be off for the Christmas holidays through January 4, 2001.

Respectfully,

it (Al

Jim Stout

Project Coordinator
Libby Asbestos Site

Attachments
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